


4º Mes		5º Mes		6º Mes		7º Mes		8º Mes		9º Mes	
Valor R\$	%	Valor R\$	%	Valor R\$	%	Valor R\$	%	Valor R\$	%	Valor R\$	%
37.865,56	10,81	37.865,56	10,81	37.865,56	10,81	37.865,56	10,00	37.865,56	10,81	47.358,22	13,52
20.007,04	10,81	20.007,04	10,81	20.007,04	10,81	20.007,04	10,00	20.007,04	10,81	25.022,63	13,52
57.872,60	10,66	57.872,60	10,66	57.872,60	10,66	57.872,60	10,67	57.872,60	10,67	72.380,85	13,34
238.842,69	44,00	296.715,29	54,66	354.587,89	65,32	412.460,49	75,99	470.333,09	86,66	542.713,94	100,00


 Edson A. A. Gillio
 Engº Civil
 CREX - SC 026768-0